

Elena Gaboardi

iCons srl

ENDORSE GA: status of work, delays, impact and preparation of work

July 5th 2012



ENDORSE (Energy Downstream Services)

Providing energy components for GMES

Meeting #4 ENDORSE



WP5: status and work plan

- More than 3 months delay, not balanced by additional achievements
- Need to define a credible workplan for each service (as proposed in slide 19)
- Impact on service development:.....

WP2: status and work plan

- Need to agree on:
 - Actions for collecting users requirements
 - Actions for establishing extended panel of users
- Impact on service development:.....

Need to define a credible workplan for each service
(as proposed in slide 19)

WP7

- Below targets and scheduling
- Need to agree on work-plan
- Need for reporting