

List of Deliverables

Last updated: 2011-06-29

WP 1

Del. no	Deliverable name	WP	Type	Diss. level	Delivery date	Effective date	Comment
D101.1	Roadmap of milestones and deliverables for monitoring	1	R	CO	2011-02	2011-02	
D101.2	Briefing on ENDORSE project (v1)	1	R	PU	2011-03	2011-05	
D101.3	Briefing on ENDORSE project. Final version.		R	PU	2013-12		
D102.2	Contractual Annual Report Period 1	1	R	CO	2011-12	2011-12	
D102.3	Contractual Annual Report Period 2	1	R	CO	2012-12		
D102.4	Contractual Annual Report Period 3 + Final	1	R	PU	2013-12		

WP 2

Del. no	Deliverable name	WP	Type	Diss. level	Delivery date	Effective date	Comment
D2.1	Prime-users requirements for products and assessment protocol	2	R	RE	2011-03	2011-06	Delay due to 1) delays in reporting by several partners, and 2) 3 weeks delay due to an technical error by LW in SESAM
D2.2	Prime-users requirements for pre-market services and assessment protocol	2	R	RE	2012-07		

WP 3

Del. no	Deliverable name	WP	Type	Diss. level	Delivery date	Effective date	Comment
D3.1	A library for computing the relative position of the Sun and the Earth	3	R	PU	2011-03	2011-04	
D3.2	Report on the harmonization and qualification of meteorological data	3	R	PU	2011-06	2011-08	
D3.3	Assessment of air temperature at 2-m height	3	R	PU	2011-12	2012-05	
D3.4	Post-processing of surface solar irradiance	3	R	PU	2012-06		
D3.5	Methods for data fusion	3	R	PU	2012-06		
D3.6	Report on the interface to GMES Core Services - 1 st version	3	R	PU	2012-06		
D3.7	Report on the interface to GMES Core Services – Final version	3	R	PU	2013-12		

WP 4

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D401.1	Report on the product S1 "Local atlas for Provence"	401	R	PU	2012-09		
D402.1	Report on the product S2 "Design CSPS"	402	R	PU	2012-09		
D403.1	Report on methods for improvement of service S3 "Irradiance forecasts for electricity production"	403	R	RE	2012-09		
D404.1	Report on the product S4 "TMY"	404	R	PU	2012-09		
D405.1	Report on the product S5 "CSP-GIS" for Morocco	405	R	PU	2012-09		
D406.1	Report on the product W1 "Wind AEO"	406	R	PU	2012-09		
D407.1	Report on the product E1 "Load balancing"	407	R	PU	2012-09		
D408.1	Report on the product B1 "Mapping biomass potential"	408	R	PU	2012-09		
D409.1	Report on the product B2 "certification of sustainable bioenergy use"	409	R	PU	2012-09		
D410.1	Report on the product D1 "lighting energy savings"	410	R	PU	2012-09		

WP 5

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D5.1	Summary of the assessment of products by users	5	R	PU	2012-02	2012-06	
D5.2	Summary of the assessment of pre-market services by users	5	R	PU	2013-05		

WP 6

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D601.1	Report on the pre-market service S1 "Local atlas generation"	601	R	PU	2013-06		
D601.2	Service S1 "Local atlas generation" and final version of product	601	D	PP	2013-03		
D602.1	Report on the pre-market service S2 "Design CSPS"	602	R	PU	2013-06		
D602.2	Service S2 "Design CSPS" and final version of product	602	D	PP	2013-03		
D603.1	Report on the integration of improvements into the existing service S3 "Irradiance forecasts for electricity production"	603	R	RE	2013-06		
D603.2	Improvements of the service S3 "Irradiance forecasts for electricity production"	603	D	PP	2013-03		
D604.1	Report on the pre-market service S4 "TMY generation"	604	R	PU	2013-06		
D604.2	Service S4 "TMY generation" and final version of product	604	D	PP	2013-03		
D605.1	Report on the pre-market service S5 "CSP-GIS"	605	R	PU	2013-06		

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D605.2	Service S5 "CSP-GIS" and final version of product	605	D	PP	2013-03		
D606.1	Report on the pre-market service W1 "Wind AEO"	606	R	PU	2013-06		
D606.2	Service W1 "Wind AEO" and final version of product	606	D	PP	2013-03		
D607.1	Report on the pre-market service E1 "Load balancing"	607	R	PU	2013-06		
D607.2	Service E1 "Load balancing" and final version of product	607	D	PP	2013-03		
D608.1	Report on the pre-market service B1 "Mapping biomass potential"	608	R	PU	2013-06		
D608.2	Service B1 "Mapping biomass potential" and final version of product	608	D	PP	2013-03		
D609.1	Report on the pre-market service B2 "certification of sustainable bioenergy use"	609	R	PU	2013-06		
D609.2	Service B2 "certification of sustainable bioenergy use" and final version of product	609	D	PP	2013-03		
D610.1	Report on the pre-market service D1 "lighting energy savings"	610	R	PU	2013-06		
D610.2	Service D1 "lighting energy savings" and final version of product	610	D	PP	2013-03		

WP 7

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D7.2	Report on users workshops	7	R	PU	2013-08		

WP 8

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D8.1	"Towards the Market" report	8	R	PU	2013-12		

WP 9

<i>Del. no</i>	<i>Deliverable name</i>	<i>WP</i>	<i>Type</i>	<i>Diss. level</i>	<i>Delivery date</i>	<i>Effective date</i>	<i>Comment</i>
D9.1	Web site of the project	9	O	PU / CO	2011-02	2011-02	www.endorse-fp7.eu. Comprises a private part
D9.2	Report on the activities for scientific dissemination and results attained	9	R	PU	2013-12		
D9.3	CD comprising the publications made (communications, articles)	9	O	CO	2013-12		