

Milestones

Last updated: 2011-07-01

Milestone no.	Milestone name	WP	Expected date	Means of verification	Completed
MS1	Consortium Agreement signed between beneficiaries	1	2011-01	Document available	Yes, 2011-01-13
MS2	Kick off meeting	1	2011-01	Meeting held	Yes, 2011-01-13 and -14
MS3	Opening of the e-management platform	1	2011-02	Possible access to the platform	Cancelled , use SESAM instead
MS4	Prime-users requirements for products	2	2011-03	Requirements for products development are collected	Yes, 2011-03
MS5	General Assembly meeting #2	1	2011-06	Meeting held	Yes, 2011-06-29 to 2011-07-01
MS6	General Assembly meeting #3	1	2011-12	Meeting held	Yes, 2011-12-14 to 2011-12-16
MS7	1st version of the products	4	2011-12	This version is made available to prime-users for assessment	Yes, 2011-12-14 to 2011-12-16
MS8	General Assembly meeting #4	1	2012-06	Meeting held	Yes, 2012-07-03 to 2012-07-05
MS9	Final version of the products	4	2012-06	Availability to prime-users	Yes, 2012-06
MS10	Prime-users requirements for services	2	2012-09	Requirements for services development are collected	
MS11	The extended panel of users is established	5	2012-11	List of users	
MS12	General Assembly meeting #5	1	2012-12	Meeting held	
MS13	Services are available	6	2013-03	Availability to extended panel	
MS14	General Assembly meeting #6	1	2013-06	Meeting held	
MS15	General Assembly final meeting	1	2013-12	Meeting held	