

## PROJECT ENDORSE

### MINUTES OF THE TECHNICAL MEETING #6 (4-5 June 2013)

Author: Lucien Wald

Date: 2013-09-12

Dissemination: all participants and the Project Officer

Sebastiano Serpico welcome the participants on behalf of Unige hosting this meeting. He presents the Campus and the Department of Electrical, Electronic, Telecommunications Engineering and Naval Architecture.

The agenda is presented by Lucien Wald.

Note: Unige has organised a visit of the Savona Campus the afternoon before with emphasis of the local smart electricity grid.

The Consortium welcomes Armand-Gabriel De Paz, a lawyer within Armines

Session “WP6: Services”. Chairperson: Lucien Wald

S1 (Claire Thomas). Work completed, except for an additional demonstration on Vallée du Var (5 m resolution) to be done in July-September 2013. All deliverables submitted.

S2 (Marco Morelli). No show. Missing D602.1.

S3 (Marion Shroedter-Homscheidt). Marion was ill, could not attend. She made a report by e-mail. Work close to completion.

Additional work is being done at the request of the service partner Flagsol towards an extension of the capabilities of the service, and therefore of the market potentials.

S4 (Claire Thomas). Work completed. All deliverables submitted. Additional work to be done on service till the end of ENDORSE to strengthen market opportunities. Possible connection to service D1, which has a problem with computing time. TMY may be a way to mitigate it.

S5 (Thomas Wanderer). Work completed. All deliverables submitted. The WebGIS is ready. On-going work to extent to other areas in Africa. Transvalor underlines that 1) the WebGIS can be exposed in the SoDa service, thus increasing its visibility, and 2) S1 outputs can be inputs to S5.

W1 (Nicolaz Guidon). Work completed. All deliverables submitted. One outcome of the ENDORSE work is that 3E has been invited to participate to an EC-funded project: EnergizAIR.

E1 (Gerd Heilscher). Work completed. D607.1 will be submitted in July.

B1 (Markus Tum). Consolidation of the service, especially on the monitoring of the process and quality of input data. Work completed. All deliverables submitted.

B2 (Markus Tum). Consolidation of the service, especially on the monitoring of the process and quality of input data. Work completed. All deliverables submitted.

D1 (Dominique Dumortier). Work completed. All deliverables submitted. More tests by users expected in July. Presentation of D1 planned at Batimat, Nov 4-8.

Session “assessment of services”. Chairperson: Elena Gaboardi  
Raffaella Moreschi and Mariano Peluso presented the status of the work and the results of the surveys for S1, S2, S3, S4, S5, W1. WP 5 is late: assessments were made in March-June instead of March-April. The deliverable D5.2 will be delivered in July instead of May.

It is stressed by iCons and by the Coordinator that each provider is accountable of the number of users that made an assessment and that each provider must be prepared to justify the possible deviations to the original plan in this respect.

Session “users workshops”. Chairperson: Claire Thomas  
Claire listed all events of 2011, 2012, and 2013. She provided a feedback on the InterSolar fair. No planned delay in WP7. D7.2 should be delivered in August.

Session “towards the market”. Chairperson: Elena Gaboardi  
Raffaella presented the status of the work in WP 8. The work is delayed because of the late completion of WP 5, which drew on the resources of iCons. Several WP 8 questionnaires are already available. Interviews with known users will begin in the coming weeks. New users are being identified. Raffaella will interact with the Advisory Board in September – October.  
iCons expressed the needs for having a short document per service describing it. iCons will use it to make new users aware of the current state of the service, its benefits and its potentials. The document should be written by each provider using the resources planned in WP 8.

Session “exploitation plan”. Chairperson: Sophie Cousin  
Sophie presented the deadlines to come with the provision of the Periodic Report #3 and the Final Report.  
Armand-Gabriel presented the exploitation plan as a whole and more specifically using the first draft sent out by the Coordinator in May.

Session “Dissemination”. Chairperson: Claire Thomas  
Claire Thomas listed all publications in view of the Final Report. She presented the status of the work and listed the deliverables due in December.

Session “interface to GMES”. Chairperson: Sebastiano Serpico  
Lucien Wald presented the status of work. Elements of the  
deliverable D3.7 were discussed in details.