

M. Schroedter-Homscheidt  
DLR  
General Assembly – WP6 status  
5 July 2012

# ENDORSE



# WP6 formal issues

- Pre-market service development/improvement
- One WP per product
- Make now a service around/based on the product
- Think about non-scientific issues
- Think about quality control procedures
- Contact with users

# Single report per service

- Document development and assessment of service
- Two parts:
- D6oX.1 (M27 = March 2013)
  - Describe pre-market service
  - Input data used
- D6oX.2 (M30 = June 2013)
  - Quality management concept and internal validation
  - Results of assessment by extended panel of users
- Template to be provided by DLR (August 2012)

# Milestones

- MS13 (due M27 = March 2013) Service and final products available for assessment of extended panel of users
- D6oX.1 (due M27 = March 2013)
- D6oX.2 (due M30 = June 2013)