

ENDORSE WP4 Status

(General Assembly, July 5th 2012)

Overview

- The **status of the WP4 is good**, all the 10 products have been developed as planned
- Each product has been **successfully assessed** by the prime-users
- All the products are at a **final version** and are **available to prime-users**, except for a **very small deviation for two products**

Delays

- S2 product has been verified and will be validated as soon as the prime-user will give to Flyby significant production data
- S5 should be further developed until August
- Nevertheless **these delays will have no impact on the overall success of the WP4** and to the development of the services related to each product

Milestones

- All the **milestones** related to WP4 have been **achieved**

Deliverables

- The last WP4 activity is the writing of the deliverables containing a **report for each product** that should be sent on **September 2012**. Then the WP4 will be concluded.